

ATTACHMENT 4 - DELIVERY PLAN

ID	Task Name	Duration	Start	Finish	Predecessor	2005		Qtr 2, 2005			Qtr 3, 2005			Qtr 4, 2005	
						Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
1	SIAM2 C.5 LAND ADMINISTRATION AND SURVEY	210 days	Mon 7/02/05	Fri 25/11/05											
2	Project Management	210 days	Mon 7/02/05	Fri 25/11/05											
3	Prepare Inception report	1 mon	Mon 7/02/05	Fri 4/03/05											
4	Draft Inception report submitted	0 days	Fri 4/03/05	Fri 4/03/05	3										
5	Inception Report review	21 days	Mon 7/03/05	Mon 4/04/05	4										
6	Inception report complete	0 days	Mon 4/04/05	Mon 4/04/05	5										
7	Quarterly report 1	0 days	Fri 6/05/05	Fri 6/05/05											
8	Quarterly Report 2	0 days	Fri 5/08/05	Fri 5/08/05											
9	Quarterly Report 3	0 days	Fri 4/11/05	Fri 4/11/05											
10	Sub Component 5.1 Completion Report	0 days	Fri 25/11/05	Fri 25/11/05	26										
11	Sub-component 5.2 Completion Report	0 days	Tue 23/08/05	Tue 23/08/05	54										
12	Project Completion Report	0 days	Fri 25/11/05	Fri 25/11/05											
13	COMPONENT 5.1 - SURVEY & GEOGRAPHIC INFORMATION	210 days?	Mon 7/02/05	Fri 25/11/05											
14	C5.1.1 Geodetic Survey	210 days?	Mon 7/02/05	Fri 25/11/05											
15	1.1.1 Inception Review & Analysis	18 days?	Mon 7/02/05	Wed 2/03/05											
16	1.1.2 Specification of GPS equipment	10 days	Mon 28/02/05	Fri 11/03/05											
17	Procurement and acceptance of GPS equipment by MNRE	100 days	Mon 14/03/05	Fri 29/07/05	16										
18	1.1.1 Initial review and upgrade options	7 days	Thu 3/03/05	Fri 11/03/05	15										
19	1.1.3 Prepare Geodetic Upgrade plan	15 days	Mon 14/03/05	Fri 1/04/05	18										
20	1.1.6 Undertake reconnaissance	40 days	Mon 18/04/05	Fri 10/06/05											
21	1.1.4 Revise Survey Ordinances and Regulations	30 days	Mon 2/05/05	Fri 10/06/05											
22	1.1.5 Prepare Survey Manual	15 days	Mon 13/06/05	Fri 1/07/05	21										
23	1.1.6 Undertake GPS training & observations	50 days	Mon 1/08/05	Fri 7/10/05											
24	1.1.7 Upgrade Geodetic datum	15 days	Mon 10/10/05	Fri 28/10/05	23										
25	1.1.8 Prepare info packs and implement training/workshops for the survey industry	31 days	Mon 1/08/05	Fri 21/10/05											

Project: SIAM2 5.01 Land Administration & Survey Date: Wed 1/03/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ATTACHMENT 4 - DELIVERY PLAN

ID	Task Name	Duration	Start	Finish	Predecessors	2005		Qtr 2, 2005			Qtr 3, 2005			Qtr 4, 2005		
						Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	
26	Draft Final Report for Survey and GIS	20 days	Mon 31/10/05	Fri 25/11/05	24											
27	Final report	0 days	Fri 25/11/05	Fri 25/11/05	26											
28	C5.1.2 Land Information Integration (LII)	195 days	Mon 7/02/05	Fri 4/11/05		▶										
29	1.2.1 Inception review & Analysis	18 days	Mon 7/02/05	Wed 2/03/05		■										
30	1.2.2 Develop LII Principles and strategy	25 days	Mon 7/02/05	Fri 11/03/05		■	■									
31	1.2.3 Prepare IS specifications for all activities	10 days	Thu 3/03/05	Wed 16/03/05	29		■									
32	1.2.4 Draft key data standards and Policies for LII	10 days	Wed 1/06/05	Tue 14/06/05						■						
33	1.2.5 Develop LII Land Administration and Mapping S/ware applications	60 days	Mon 2/05/05	Mon 5/09/05					■	■	■				
34	1.2.6 Implement Records Conversion Program & LII Computerised	30 days	Mon 12/09/05	Fri 21/10/05									■	■		
35	Draft final report for LII	10 days	Mon 24/10/05	Fri 4/11/05	34										■	
36	Final Report	0 days	Fri 4/11/05	Fri 4/11/05	35										◆	4/1
37	C5.1.3 National Mapping Agency (NMA)	115 days	Mon 7/02/05	Fri 15/07/05		▶										
38	1.3.1 Inception Review & Analysis	20 days	Mon 7/02/05	Fri 4/03/05		■										
39	1.3.1 Prepare NM Position Paper	10 days	Mon 2/05/05	Fri 13/05/05					■							
40	1.3.2 Prepare draft NMA legislation/regulation	20 days	Mon 16/05/05	Fri 10/06/05	39				■	■						
41	1.3.3 Prepare guidelines for Geographic Names Board	15 days	Mon 13/06/05	Fri 1/07/05	40					■						
42	Draft final report for NM	10 days	Mon 4/07/05	Fri 15/07/05	41						■					
43	NM report complete	0 days	Fri 15/07/05	Fri 15/07/05	42										◆	15/07
44	COMPONENT 5.2 - LAND ADMINISTRATION REFORM	142 days	Mon 7/02/05	Tue 23/08/05		▶										
45	C5.2.1 Land Registration Conversion	142 days	Mon 7/02/05	Tue 23/08/05		▶										
46	2.1.1 Inception Review & Analysis	18 days	Mon 7/02/05	Wed 2/03/05		■										
47	2.1.1 Needs analysis for LR reform	5 days	Thu 3/03/05	Wed 9/03/05	46,56		■									
48	2.1.2 Develop strategy and policy for LR and recommendations for cabinet	10 days	Thu 10/03/05	Wed 23/03/05	47,57				■							
49	2.1.2 Prepare system upgrade plan	15 days	Thu 3/03/05	Wed 23/03/05	48FF		■									
50	2.1.4 Prepare LR User manual	10 days	Wed 1/06/05	Tue 14/06/05	49					■						

Project: SIAM2 5.01 Land Administration & Survey Date: Wed 1/03/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ATTACHMENT 4 - DELIVERY PLAN

ID	Task Name	Duration	Start	Finish	Predecessors	2005		Qtr 2, 2005		Qtr 3, 2005			Qtr 4, 2005		
						Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
51	2.1.3 Implement LR upgrade	30 days	Wed 15/06/05	Tue 26/07/05	50										
52	2.1.5 Develop & Implement training program	20 days	Mon 6/06/05	Fri 1/07/05											
53	2.1.4 Outline Back File LR Conversion Programme	20 days	Wed 27/07/05	Tue 23/08/05	52,51										
54	Final report	0 days	Tue 23/08/05	Tue 23/08/05	53										
55	C5.2.2 Land Registration Legislation	132 days	Mon 7/02/05	Tue 9/08/05											
56	2.2.1 Inception review & analysis	18 days	Mon 7/02/05	Wed 2/03/05											
57	2.2.1 Needs analysis for LR reform	5 days	Thu 3/03/05	Wed 9/03/05	56,46										
58	2.2.2 Review customary land tenure and administration	10 days	Thu 10/03/05	Wed 23/03/05	57										
59	2.2.3 Develop strategy and policy for LR and recommendations for cabinet	10 days	Thu 10/03/05	Wed 23/03/05	57,46										
60	2.2.4 Review extension of Land & Titles Court	10 days	Wed 1/06/05	Tue 14/06/05											
61	2.2.5 Draft LR legislation	30 days	Wed 15/06/05	Tue 26/07/05	60										
62	Draft final report on LR legislation	10 days	Wed 27/07/05	Tue 9/08/05	61										
63	Final report	0 days	Tue 9/08/05	Tue 9/08/05	62										
64	C5.2.4 Land Valuation	98 days	Mon 7/02/05	Wed 22/06/05											
65	2.3.1 Inception review & analysis	18 days	Mon 7/02/05	Wed 2/03/05											
66	2.3.2 Draft National Valuation Standards	25 days	Thu 3/03/05	Wed 6/04/05	65										
67	2.3.3 Industry Training and workshops	25 days	Thu 7/04/05	Fri 10/06/05	66										
68	2.3.4 Draft guidelines for valuation practice and Licensing	25 days	Thu 7/04/05	Wed 11/05/05	66										
69	2.3.5 Prepare draft legislation for MNRE	20 days	Thu 12/05/05	Wed 8/06/05	68										
70	Draft final report	10 days	Thu 9/06/05	Wed 22/06/05	69										
71	Final report	0 days	Wed 22/06/05	Wed 22/06/05	70										



Project: SIAM2 5.01 Land Administration & Survey
Date: Wed 1/03/06

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	