


<b>Political District</b>	<b>District</b>	<b>number villages</b>	<b>order</b>	<b>start date</b>	<b>date completed</b>
Aiga I Le Tai, Satuimalufilufi		10	11	7/2001	
Vaisigano I		33	3	10/2001	
Palauli (East)		40	3	11/2001	
Falealili		15	12	12/2001	
Vaimauga East		1	4	2/2002	
Falelatai/Samatau		11	6	2/2002	
Anoama'a West		22	7	2/2002	
Lefaga/Falese'ela		12	7	6/2002	
Gagaifomauga I		30	2	6/2002	
Salaga			37	7	6/2002
Gagaemauga II	28a & b		2	7/2002	
A'ana Alofi I		7a	2	7/2002	
Va'a o Fonoti, Saletele, Sauano		20	9	8/2002	
Safata		13	9	8/2002	
Fa'asalele'aga I		23	7	8/2002	
Si'umu		14	5	1	5-6/2005
Vaisigano II		34	3	2	7-9/2005
Falealupo		35	2	2	7-9/2005
Alataua West		36	6	2	7-9/2005
Lotofaga		16	5	3	10-12/05
Lepa		17	5	3	10-12/05
Aleipata Itupa I Luga		18	5	3	10-12/05
Aleipata Itupa I Lala		19	7	3	10-12/05
Fa'asalele'aga II		24	11	4	1-3/2006
Fa'asalele'aga III		25	8	4	1-3/2006
Fa'asalele'aga IV		26	3	4	1-3/2006
Gagaemauga I		27a	3	4	1-3/2006
Sagaga Le Falefa		5	12	5	4-6/2006
Sagaga Le Usoga		6	5	5	4-6/2006
Gagaemauga I		27b	3	5	4-6/2006
Faleata East		3	4	6	7-9/2006
Faleata West		4	5	6	7-9/2006
Vaimauga West		2	17	6	7-9/2006
Gagaemauga III		29	5	7	10-12/06
Gagaifomauga II		31	10	7	10-12/06
Gagaifomauga III		32	4	7	10-12/06
Palauli West		38	11	8	1-3/2007
Satupa'itea		39	5	8	1-3/2007
Palauli Le Falefa		41	5	8	1-3/2007
A'ana Alofi II		8	2	9	4-6/2007
A'ana Alofi III		9a	8	9	4-6/2007
Anoama'a East (Falefa, Lufilufi)		21	2	9	4-6/2008

# DRAFT SIAM-2 C-4 CIM/SMP PLAN WORK PROGRAMME



**NOTES:**

1. CIM Plans for dark shaded Districts have been completed. (date shown)
2. Remaining Districts will be completed in groups of three or four (similar hatch)
3. Date range in large box is anticipated time for Village and District meetings